SL. No.	Module Type	Modules	API	Web	Mobile	Test (Mobile & Web)	Estimate
1		Authentication System: User login, User Registration, MFA	1.User login: 100% 2.User registration: 100% 3.Forget password: 100% 4.MFA activation: 100% 5.MFA verification: 50% Total (450 / 5): 90% Done	90% Done	User login: 100% User registration: 100% Forget password: 100% MFA activation: 100% MFA verification: 50% Total (450 / 5): 90% Done	1.User login: 100% 2.User registration: 100% 3.Forget password: 100% 4.MFA activation: 100%(Mobile) & .MFA activation: 0%(Web)	(4 hours for API) +(1 day for Mobile) + (1 day for Web)
2		Dashboard System	Data are stored in local storage on the web & mobile		Dashbaord cutomization done as updated Figma (90%)		
2		Project	1.Project curd: 100% 2.Project order: 100% 3.Project user assign: 100% 4.Project template list: 100% 5.Project status update: 100% 6.Project clone: 100% 7.Project member assign: 100% 8.Project multiple delete: 100% 9.Project messaging: 100% 10.Project SMS send: 100% 11.Project SMS receives: 50% 12.Project activity: 100% 13.Project Materials: 0% (not done, discussion required) 14.Project email: 0% (not done) 15. Project Gantt Chart: 0% (not done) Total (1150 / 15): 76.6% Done	70% Done	80% Done Undone Tasks: 1. Save Filter List 2. Smothly project header show and hide when scroll down and up 3. Completed method when create project 4. Scrolling pagination for project listing 5. Project Timing 6. Multi-select document/image picker		(For SMS receives 2 days, send email for 1 hour, Materials for 1 day & Gantt chart for 1 day) + (10 day with Calender module) 5 Days for Mobile
4		Milestone	1. Milestone curd: 100% 2. Milestone order: 100% 3. Milestone status update: 100% 4. Milestone clone: 100% 5. Milestone member assign: 100% 6. Milestone multiple delete: 100% 7. Milestone messaging: 100% 8. Milestone SMS send: 100% 9. Milestone SMS receives: 50% 10. Milestone activity: 100% 11. Milestone email: 0% (not done) Total (950 / 11): 86% Done	60% Done			(For SMS receives 1 hours, send email for 1 hour) +(7 days for web)
5		Task	1.Task curd: 100% 2.Task order: 100% 3.Task user assign: 100% 4.Task template list: 100% 5.Task status update: 100% 6.Task clone: 100% 7.Task member assign: 100% 8.Task multiple delete: 100% 9.Task messaging: 100% 10.Task SMS send: 100% 11.Task SMS receives: 50% 12.Task activity: 100% 13.Task Materials: 0% (not done, discussion required) 14.Task email: 0% (not done) 15.Task Dependencies: 100% Total (1250 / 15): 83.3% Done	60% Done			(For SMS receives 1 hours, send email for 1 hour, Materials for 1 day) + (7 days for web)
6		Issues	1.Issue curd: 100% 2.Issue order: 100% 3.Issue user assign: 100% 4.Issue template list: 100% 5.Issue status update: 100% 6.Issue clone: 100% 7.Issue member assign: 100% 8.Issue multiple delete: 100% 9.Issue messaging: 100% 10.Issue SMS send: 100% 11.Issue SMS receives: 50% 12.Issue activity: 100% 13.Issue Materials: 0% (not done, discussion required) 14.Issue email: 0% (not done) Total (1150 / 14): 82.3% Done	60% Done			(7 days for web)
7		Lists		90% Done			(2 days for web)
8		Notes		90% Done	90% Done		(2 days for web) + (2 days for mobile)
9		Time tracking		10% Done			(10 days for web)
10		File management		80% Done	90% Done		(2 days for web) + (2 days for mobile)
11		Chat System					
12		Company management: Security, Directory, User Invitation system, Roles		40% Done	40% Done		(10 days for web) + (14 days for mobile)
13		Notifications		0% Done	0% done		(3 days for web) + (3 days for mobile)

SL. No.	Module Type	Modules	API	Web	Mobile	Test (Mobile & Web)	Estimate
14	Modules Stable Working	Subscription System: billing: Plans, Cards, Payment History		80% Done	80% done		(3 days for web) + (3 days for mobile)
15		User settings		40% Done			(7 days for web)
1		Emails		0% Done			(1 days for web)
2		SMS/MMS Send/Receive d		0% Done			(1 days for web)
3	Functionalities	Activity Log		10% Done			(2 days for web)
1	Additional short-term Modules	Calendar		0% Done	50% done		(7 days for web) + (3 days for mobile)
2		Analytics		0% Done			(7 days for web)
3		Reports		0% Done			(7 days for web)
1		Inventory tracking: Virtual Warehouse, Items management and tracking		10% Done			(10 days for web)
2		Financial Planning: Budgeting, Expenses, Invoices		10% Done			(10 days for web)
3	Additional long-term Modules	Sales: Lead, Opportunity, Estimates		0% Done			(10 days for web)