SL No.	Module Type	Modules	API	Web	Mobile	Test (Mobile & Web)	Estimate	Notes
1		Authentication	1.User login: 100% 2.User registration: 100% 3.Forget password: 100% 4.MFA activation: 100% 5.MFA verification: 100% Total (500 / 5): 100% Done	90% Done	User login: 100% User registration: 100% Forget password: 100% MFA activation: 100% MFA verification: 100% Screen design according to updated figma: 50% Total: 90% Done	1.User login: 100% 2.User registration: 100% 3.Forget password: 100% 4.MFA activation: 100%(Mobile) &.MFA activation: 0%(Web)	1. API 4 hours 2. Mobile 40 hours (Please review this number ?) 3. Web 24 hours (2 Dev should be able to complete this 1 day)*	Please Complete API/Web work for this module
2		Dashboard	Data are stored in local storage on the web & mobile	60% Done	Dashboard cutomization done as updated Figma (100%)		1. web - 2 Dev 2 Days	Please Complete web work for this module

2		Project	1.Project curd: 100%
			2.Project order: 100%
			3.Project user assign: 100%
			4.Project template list: 100%
			5.Project status update: 100%
			6.Project clone: 100%
			7.Project member assign: 100%
			8.Project multiple delete: 100%
			9.Project messaging: 100%
			10.Project SMS send: 100%
			11.Project SMS receives: 50%
			12.Project activity: 100%
			13.Project Completion: 20%
			  a. Number of tasks : 100%
			  b. Timesheet Actual
			  c. Task Manual
			  d. Task Manual (Weighted)
			  e. Task Manual (Duration)
			14.Project email: 0% (not done)
			15. Project Gantt Chart: 0% (Will be tracking this separate)
			
			Total (1150 / 15): 76.6% Done
				80% Done	80% Done
					Done Tasks:
					1. Project Curd
					2. Multiple delete
					3. Project Clone
					4. Project Status Change
					5. Project internal Chat
					6. Project Completion
					
					Undone Tasks:
					1. Save Filter List
					2. Smothly project header show and hide when scroll down and up
					3. Completed method when create project
					4. Scrolling pagination for project listing
					5. Project Timing
					6. Multi-select document/image picker
					7. Updated Customization list card view
							1. SMS receives 2 days
							2. Send email for 1 hour
							3. web - 3 days - 2 Dev 1 Day
							4. mobile - 6 day - 2 Dev 3 Days
								Please complete this module All

4		Milestone	1. Milestone curd: 100% 2. Milestone order: 100% 3. Milestone status update: 100% 4. Milestone clone: 100% 5. Milestone member assign: 100% 6. Milestone multiple delete: 100% 7. Milestone messaging: 100% 8. Milestone SMS send: 100% 9. Milestone SMS receives: 50% 10. Milestone activity: 100% 11. Milestone email: 0% (not done) Total (950 / 11): 86% Done	75% Done	75% Done Undone Tasks: 1. Save Filter List 2. Smothly milestone header show and hide when scroll down and up 3. Member and supervisor management when create milestone 4. Scrolling pagination for milestone listing 5. Milstone Timing before complete 6. Multi-select document/image picker 7. Customization collapse view		1. SMS receives 1 hour 2. Send email for 1 hour 3. web 7 days 4. Mob 7 days	Please complete this module All
5		Task	1.Task curd: 100% 2.Task order: 100% 3.Task user assign: 100% 4.Task template list: 100% 5.Task status update: 100% 6.Task clone: 100% 7.Task member assign: 100% 8.Task multiple delete: 100% 9.Task messaging: 100% 10.Task SMS send: 100% 11.Task SMS receives: 50% 12.Task activity: 100% 13.Task Materials: 0% (not done, discussion required) 14.Task email: 0% (not done) 15.Task Dependencies: 100% 16. Task completion progress: 100% Total (1350 / 16): 84.3% Done	70% Done	70% Done Undone Tasks: 1. Save Filter List 2. Smothly task header show and hide when scroll down and up 3. Dependency when create task 4. Scrolling pagination for task listing 5. Task Timing 6. Multi-select document/image picker 7. Customization collapse view		1. SMS receives 1 hours 2. Send email for 1 hour 3. Web 8 days 4. Mob 7 days	Please complete this module All
6	Stable Module	Issues	1.Issue curd: 100% 2.Issue order: 100% 3.Issue user assign: 100% 4.Issue template list: 100% 5.Issue status update: 100% 6.Issue clone: 100% 7.Issue member assign: 100% 8.Issue multiple delete: 100% 9.Issue messaging: 100% 10.Issue SMS send: 100% 11.Issue SMS receives: 50% 12.Issue activity: 100% 13.Issue Materials: 0% (not done, discussion required) 14.Issue email: 0% (not done) 15. Issue completion progress: 100% Total (1250 / 15): 83.3% Done	75% Done	75% Done Undone tasks: 1. Save Filter List 2. Smothly issue header show and hide when scroll down and up 3. Scrolling pagination for issue listing 4. Issue Timing 5. Multi-select document/image picker 6. Customization collapse view		1. SMS receives 1 hours 2. Send email for 1 hour 3. Web 5 days 4. Mob 5 days	Please complete this module All
7		Lists	1. List curd: 100% 2. List item curd: 100% 3. List assign: 100% 4. List message: 100% Total (400 / 4) : 100% Done	90% Done	85% Done Undone tasks: 1. Filter List 2. Checklist create from list 3. Scrolling pagination for checklist listing 4. Multi-select document/image picker		1. web 2 days 2. mobile 2 days	Please complete this module All
8		Notes	1. Note curd: 100% 2. Convert to task: 100% 3. Note clone: 100% 4. Note multiple delete: 100% Total (400 / 4) : 100% Done	90% Done	90% Done Undone tasks: 1. Save Filter List 2. Checklist create from list 3. Scrolling pagination for note listing 4. Multi-select document/image picker		1. web 2 days 2. mobile 2 days	Please complete this module All
9		Time tracking	1. Timelog curd: 100% 2. Timelog order: 100% 3. Timelog clone: 100% 4. Timelog approved: 100% 5. Timelog multiple delete: 100% Total (500 / 5) : 100% Done	10% Done	90% Done		(7 days for web) + (1 day for mobile)	Please complete this module All
10		File Storage	1. Project directory: 100% 2. Milestone directory: 100% 3. Task directory: 100% 4. Issue directory: 100% 5. Add attachment: 100% 6. Trash directory: 100% 7. Restore file: 100% 8. File filter: 100% Total (800 / 8) : 100% Done	80% Done	90% Done		1. Web 3 days 2. Mob 2 days	Please complete this module All
11		Chat System	85% done	70% Done	50% Done Undone tasks: 1. Chat menu files 2. Chat menu members 3. Chat List screen		1. API 10 days 2. Web 4 days 3. Mob 7 days	Please complete this module All
12		Company Mgmt	1. Profile: 100% 2. Close company: 0% (not done) 3. Company curd -> except(delete) : 100% 4. Security setting save: 100% 5. Security implement: 60% 6. Roles curd: 100% 7. Derectory curd: 100% 8. User invitation: 100% Total (660 / 8) : 82.5% Done	80% Done	40% Done		(For api Security implement & delete company need 2 days) + (5 days for web) + (14 days for mobile)	
13		Notifications	1. System ready 100% 2. Need some module implement: 50% Total (150 / 2) : 75% Done	0% Done	0% done		(for api or backend implemetation need 3 days) + (3 days for web) + (3 days for mobile)	
14		Subscription	1. Billing: 100% 2. Plans curd: 100% 3. Card curd: 100% 4. Payment stripe: 100% 5. Payment paypal: 60% 6. Payment history: 100% Total (560 / 6) : 93.3% Done	80% Done	80% Done		(For api paypal payment need 2 days) + (3 days for web) + (3 days for mobile)	
15		User settings	1. User profile: 100% 2. User security: 100% 3. Login device: 100% 4. Close account: 60% 5. Preference: 100% 6. Support : 100% Total (560 / 6) : 93.3% Done	80% Done	70% done		(For api close account need 1 day) + (7 days for web) + (7 days for mobile)	
1	Functional ities	Emails	1. 70% Done (Need some module implement)	0% Done	N/A		(For api implement need 2 days) + (4 hours for web)	Please complete this module All
2		SMS/MMS Send/Received	1. 70% Done (Need some module implement)	0% Done	N/A		(For backend implement need 10 days) + (1day for web)	Please complete this module All
3		Activity Log	1. 70% Done (Need some module implement)	10% Done	N/A		(For backend implement need 3 days) + (3 days for web)	Please complete this module All

SL No.	Module Type	Modules	API	Web	Mobile	Test (Mobile & Web)	Estimate	Notes
1	Additional short-term Modules	Calendar	1. 60% Done api	0% Done	20% done		1. API 4 days 2. WEB 4 Weeks 3. Mob 15 days	Please complete this module All
2		Analytics	Need discusion:	0% Done	N/A		(For api development need 5 days) + (7 days for web)	
3		Reports	Need discusion:	0% Done	0% done		(For api development need 5 days) + (7 days for web) + (7 days for mobile)	
1	Additional long-term Modules	WAREHOUSE: 1. Warehouse 2. Inventory mgmt. 3. Inventory tracking	Need discusion:	10% Done	0% done		(For api development need 15 days) + (10 days for web) + (10 days for mobile)	
2		FINANCIAL 1. Budgeting 2. Expenses 3. Invoices	Need discusion:	10% Done	10% done		(For api development need 15 days) + (10 days for web) + (10 days for mobile)	
3		SALES 1. Lead 2. Opportunity 3. Proposal 4. Estimate	Need discusion:	0% Done	N/A		(For api development need 10 days) + (10 days for web)	
			(1519.3 / 23) : 66% Done	(1070 / 23) : 46.52% Done	(1110/ 19) : 58% Done		1. Mob 113 days (904 h) 2. API 112 days (892 h) 3. Web 142 days (1136 h)	
							3 Month	